
//signed//

KENT. C. BROWNING,
Chief, Technical Support Branch

NOTICE TO NAVIGATION INTERESTS

HUNTINGTON DISTRICT DATE: 10/15/2021 NOTICE NUMBER: 16667-1

ATTN: CELRH-DE
502 8TH STREET
HUNTINGTON WV 25701-2070
HTTP://WWW.LRH.USACE.ARMY.MIL/

POC: M/V KEITH A BLOUNT via Marine
Channels 13 & 16

LOCAL NUMBER: 21-34
WATERWAY: OHIO RIVER

EFFECTIVE: 10/18/2021 06:00 thru
11/04/2021 15:00 EDT

________________________________________________________________________________________________________________________

REVISION TO NOTICE TO NAVIGATION NOTICE 21-32

CHANNEL MAINTENANCE DREDGING

TENTATIVE SCHEDULE, OHIO RIVER

Reference Notice to Navigation Interests 21-32 dated 7 October 2021. The channel maintenance dredging
schedule for the Huntington District has been adjusted and is shown below.  

Notice is given that on or about 18 October 2021, Amherst Madison, contractor for the US Army Corps of
Engineers, will commence channel maintenance dredging on the Ohio River at mile 363.1, at the entrance to
Shawnee State Park Marina.   The nearest known downstream municipal water intake is at Manchester, OH,
Ohio River, Mile 404.5. Approximately 2,000 cubic yards of material will be dredged at this location.
Successive dredge sites, mile points, dates, quantities, and nearest downstream municipal intakes are listed
below. Disposal operations will take place at the permitted sites for each location.

The contractor’s floating plant consists of the M/V KEITH A BLOUNT, the M/V BUS BROWN, two barge
mounted cranes, and four material barges. The M/V KEITH A BLOUNT and the M/V BUS BROWN will be
monitoring marine channel 13. Dredging will be performed from 6:00 AM through 3:00 PM, 7 days per week.
A government dredge inspector will be in attendance at each site. Navigators are requested to be alert to the
location of the dredge and its disposal operations. It is essential that navigators await the passing signal from the
dredge prior to proceeding with caution. During non-working hours, all equipment will be moored outside the
navigation channel, marked and lighted according to regulations.

Site
Approximate
Commencement
Date

Estimated
Quantity
(CY)

Nearest Downstream
Municipal Intake

Lower Approach
Greenup Locks
Ohio River Mile 341.0
 

Oct 19 - 28 30,000 Portsmouth, OH
Ohio River Mile 350.8

Upper Approach
Robert C. Byrd Locks
Ohio River Mile 279.6
 

Oct 29 - Nov 2 15,000 Huntington, WV
Ohio River Mile 306.9

Upper Approach
Racine Locks
Ohio River Mile 237.5

Nov 3 - 4 8,000 Huntington, WV
Ohio River Mile 306.9

Upper Approach
Belleville Locks
Ohio River Mile 203.9

TBD 7,000 Huntington, WV
Ohio River Mile 306.9


